



Gujarat Technological University

Year: 2020-21

GTU-I-VISHWAKARMA YOJANA PROJECT PHASE-VIII - PMMS -SEM-7-8 UPLOADING PROGRESS REPORT
– IN THE PMMS IT IS HAVING UPLOADING OPTION FOR THE PROGRESS OF THE PROJECT

Sr. No	Tasks	Date From	Date To	PMMS FEED DATA
1	Student Registration and Team Formation	23-07-2020	30-07-2020	Team member information with name of selected village along with district taluka name.
2	First- Periodic Progress Report (PPR)	23-07-2020	29-07-2020	1. Visit of ideal village done? Yes or No. 2. Write name of ideal village visited with district, state. 3. Upload ideal village visit report. 4. State challenges you have faced. 5. What kind of support you need?
3	Second - Periodic Progress Report (PPR)	30-07-2020	09-08-2020	1. Visit of smart village done? Yes or no. 2. Write name of smart village visited with district, state. 3. Upload smart village visit report. 4. State challenges you have faced. 5. What kind of support you need?
4	Third - Periodic Progress Report (PPR)-	10-08-2020	20-08-2020	1. Which literature you have studied till now? 2. Visit to allocated village done? Yes or no? write date of visit. 3. Give information of Sarpanch, Talati, and School Principal name along with contact number. 4. Meeting with Sarpanch/Talati/ Principal is done Yes or No. 5. Upload visit report of allocated village along with facilities available and need assessment of new facilities/infrastructure.
5	Fourth - Periodic Progress Report (PPR) – total DPR content Write up	20-08-2020	28-08-2020	1. Gap analysis of required infrastructure and available infrastructure and lack of infrastructure. Which facilities supposed to plan and design? Write List. 2. Design requirements and literature study for proposed infrastructure. Which literature is studied? Write details. 3. Which kind of support is required? 4. What challenges you are facing? 5. Upload report of preliminary preparation for design.
6	PSAR	29-08-2020	17-09-2020	If, Required for the VY Project
7	Design Engineering Canvas and VY Design Preparation	18-09-2020	30-09-2020	Make canvas of flow chart and state tentative date plan.
8	Plagiarism search report	1-10-2020	08-10-2020	Checking report by Nodal Officer
9	Project report Submission to GTU	9-10-2020	10-10-2020	Compiled report of PPR-1 to 4 and draft as per GTU guideline given by GTU-VY Section
10	Report Checking BY GTU and Stipend Giving Process	10-10-2020	10-11-2020	GTU-VY Section