Gujarat Technological University

Ahmedabad, Gujarat

Minutes of Meeting of 03-11-2012 at DDO office for implementation Of Vishwakarma Yojna

The first meeting of Implementation committee of Vishwakarma Yojna with District Development Officer Mr.Bancha Pani of the Ahmedabad district was held on 3nd November 2012 at 11:30 am at the committee room of District Panchyat Office, Ahmadabad. The meeting was chaired by Mr.Bancha Pani Nidhi, DDO, and Ahmedabad.

Prof.Indrajit Patel, Hon. Director, GTU-Vishwarkarma Yojna Project, Ms.Usha Banker-Officer on Special Duty and Ms.Naheda Chhuvara remained present from Gujarat Technological University.

The TDO, Talati and Sarpanch of Mandal, Detroj and Ranpur villages total 10 members remained present from District Panchyat office.

Mr.kamal Jasodani, Nodal Officer, Girls Polytechnic, Ahmedabad and Mr.D.K Oza, Nodal Officer, L.D college of Engineering and six girls Students form GGP, Ahmedabad and Five Boys students from L.D College Of Engineering attended the meeting.

Prof. Indrajit Patel welcomed all on behalf of Gujarat Technological University and briefed about the aim of the project. Mr Patel also highlighted about the GTU its vision and mission and concern of Honorable Vice Chancellor about this prestigious project. He briefed the gathering about over all mapping of the project, line of action and projected outcome of this project. He discussed the status of the project till date through our nodal officers and students involved in this project. He discussed in detail the survey report submitted by the nodal officers of Mandal, Ranpur and Datroj.

He informed that during phase-I student will prepare elementary report including Introduction about project, rationale, terminology, concept or rural urban and Rurban development, village survey report and facts of their visit in coordination with nodal officers and TDO of respective villages.

Collected information will be clubbed and analyze by Joint team of GTU and DDO officials to identify the project in three categories: Basic amenities, secondary amenities and future scope of development.

Mr. Pani –DDO circulated the list of the basic amenities available at present in these villages with the possibility of having a search for the project. We have circulated it to nodal officers and students for further study.

Mr. Pani appreciated the team work of Government officials and GTU nodal officers and students. He instructed all TDO and Sarpanches to help the students and also instructed them

to ask for the help and involvement from other departments like drainage and sanitation nodal officer,DRDA nodal officer, IRDA nodal officer ,education dept,health dept,livelihood dept.He has instructed all to help ,guide, cooperate the students for successful implementation of the project when students are there in the village for the project. He instructed TDO to prepare database of Govt. officers from various departments of Ahmedabad Jilla Panchyat and provide to GTU.

It is resolved to prepare common data base of all officials from GTU and ADP and to be circulated to all concerned and upload on GTU web site.

As per the instruction of DDO to TDO, Sarpanch, Talati and GTU members to make a team and the same should be informed to health, education and other concerned department.

As discussed in the meeting the progress of the work will be analyzed and evaluate by himself with his another subject expert team members and GTU subject experts.

It is decided in the meeting that the next meeting of the same type will be held in his office on 19-11-2012 at 11.30 am .For this meeting all nodal officers, TDO Sarpanch, Talati and students jointly will prepare a PPT presentation of the project work till time done by them. He motivated the students by saying that the students are lucky enough to have this type of opportunity to work independently on this level project. He has assured all that he will extend maximum help, cooperation and support to the team to make the project successful in a stipulated time schedule.

Meeting ended with thanks to the Chair.

Registrar